
MINUTF,s OF THE MEETING OF DlSTRfCT LEVEL MONITORING

COMIV1ITTEE TO REVIEW PROJECTS AND SCHEMES UNDER SCAISPA

& PRIME MINISTER'S PACKAGE HELD ON 27TlI AUGUST/2009

AT ANCHAL SAMITI HALL. ROING.

The 2nd meeting of the Districl Lcvel Monitoring Committee(DLMC)

was held on 27/08/2009 under the Chairmanship of Deputy Commissioner, Lower

Dibang Vaney District, Roing to review progress of schemes implemented under

SCA,SP~.PM's package etc. At the o~!set Shri l\~. P,ert:~:.EA~ in-charge I;)istrict
Planr.ing Officer-cum Member Secretary welcomed the, meq1bers prescnl and

highlighted the aims and objective of the meeting. He emphasized the imponance of

convening District Level Monitoring Committee meeting for reviewir.g the progress on

implementation of various schemes including PM's package during the financial year

2009-10.

The. following members attended the meetir,g. .

I. Smti 't'. W. Ringu. DC-cum-Chairman District Level Monitbnng Commit""tee.

2. Sri Chiliko Meta. Chainnan. Zilla Parishad. Ro;ng.

3. Sri Namo Lingi, ZPM, Roing AnchaJSamil)-,

4, Sri Mibom Pert;n. ZPM. Meka AnchaJSamity.

5. Smti Aipi Li~ggi. ZPM. Kcronu.

6. Sri M. Pertin. EAC/DPO. Roing.

7. Er. P.K. Sivanandan, EE. PWD. Roirtg.

8. Er. A. K. Paul. EE. (Elect), Roing.

9. 8r. M.K. Debari)al. EE. WRD. Raing.

10. Er. R. Choudhury. EE. RWD. Raing.

II. Smti. Oseng Apum .A.E. DHPD, Roing.

Smt! Y.W. Ringu. D.C.-cum Chairman, District Level Monitoring

Committee stressed on the need for proper uTilisationand timely implementation or'

projects under ACA.SPA. PM's package .:tc. She requested all the heads of the

Department to submit uplO date achkvement and statllSof bot.'"physical and financial



undervariousschemesand urged to submit utilization certificates timely. She also

S""LTessedon the need of whole hearted cooperation of all the executing agencies and

members of DLMC for successfitl completbn of various schemeS sponsored by both

State and Central Government.

The Executing Agencies like PWD, R\VD, WRD, Electrical Deptt. etc.

readout the house regardingphysicaland financialachievementof various projects

under taken fer implementation under ACAISPA. PM package.

Sri Chiliko Mete, Chairperson. Zilla Parishad in his address suggested

some points for successful implementation of Centra![y sponsored schemes. Firstly, all

the centrally sponsored schemes like SPA, ACA, PM package etc. underre.;<en by

various departments should be inspected and verified on [he spot by DLMC members.

Secondly. he suggested that DLMC meeting should be held qllarterly due to the

immensepre-occupation of the Deputy Commissioner.cum-Chainnan. DLMC. Thirdly,

prior to starting of work. details of sanctioned amount against every Centrally

sponsored schemes should be placed before DLMC compulsorily by the executing

departments. The reports relating to progress, completion etc. pertaining to the

executing agencies againsr centrally sponsored !>Chemesshould be intimated to all the

DLMC members.

Sri Mibom Pertin, ZPM, Meka Anchal Samity, in his address suggested

tha.t tor successful implementation of Centrally sponsored schemes in the DistricT.

DLMC Members should be informed well ahead ofame about the details of Centrally

sponsored schemes going to be implemented by i'espectiveagencies/departments. He

aJsoput importanceon the need of physicalverificationof every scheme/projectby

DLMC Membersduring the execution of work. Expenditure statement as submitted b)'

the Depanmcnts 011centrally sponsored schemes should be made transparent to all the

DLMC members.




