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The fourth qtr. District level Monitoring Committee (DlMC)2008-09 for
LohitDistrictwas held under the Chairmanship of the Deputy Commissioner, Lohitto
reviewthe.progressof the schemes under ACA/SPA/NEC/RIDF/PMpackage etc on
11/09/2OCBat 1030 hrs. Allcone erned members of the DLMC committeeattended
the meeting.

Whilewelcoming the members. the chairman asked the concerned
executing department to explain the latest progress of the worksunder those
schemes. He emphasized on the quality of the works and also taking of photos
before the start and after the completion of all the worksos compulsory. He also
informed the role of NABSCON1n monitoring of the above schemes and up
gradation of work quality.

Following are the points discussed in the meeting by the reape::tlve
r'\~,... -..+ a."'+c. .

l' :- The dept informed that almost all the schemei
under SAP/ACA(PMpackage) has already been completed and under SAP it is
expected that it would be completed by the year 201a and 2011as per the
followingupdates.
(I) SAP

S/amount 10.05 I Rs. In lacs)

Status : Completed

E. C/O road from Monthlto'!Vadsl1ngua vfo Injo

S/amount 17.25 (Ra.ln lacs)

CompletedStatus

A. C/O road from Mado to Tlngua

Siamount ,
16.00flb. Inlacs).

Status : Compfeteet

8. C/O road fromManmao to MClntalseng

S/amount . 5.00( Rs. In lacs).
..

status : ComPleted

C. C/O road from Namsal to Dfyun

S/amoOnt : 12.09 t Rs. In lacs)

Status : Complted

D. Recarpetlng of rood at various colony and culvert




