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Siang District was held on 23/04/2009

The 3™ District Level review Meeting Upper

at 1500 brs under the Chairmanship of Shri Pawan Kumar Sain Deputy Cormmissioner Upper Siang:
articular and other

District to comprehannveiy review progress of all projects ‘under PM Package in p
centrally granted scheme like ACA, SPA, RIDF, NLCFR #52 whole ..
The following members aticnded the meeting,
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(1. | Shri Pawan Kumar Sain DC 12. | Er. Gammo I@Eamh EE%]&} |
3. | Er G Yirzog EE(PWD) Yingkiong T4 | Er. B Welly EE (PHED
5. Fr. T Jamdh EE(Elect) Yingkiong ks Shri Oling Padun A.'E{HPD) Geku
7. | Shri Yimi Vingkio 8. | Fr. Ramvao Zimik
9. | Shri Karow Rukbo AE(PWD) Marivang | 10. Shri O, M&Q!&L__h R
11. | Shri J Diyum DPO 12| Shi N Sharma,LDC{P J;)_ |

At the very outset, the Chairman Stri Pawan Kumar Sam DGPUW Commissioner
Upper Siang District welcomed all the members present i the maamg, At the instruction of Chair
DPO informed the purposas of the mestiig to the house present. He highlighted the names of various
ongoing projects under Hydro Power, PWD, RWD, Power, PHED & WR ete. and requésted them to
state the position of respective schems executed by them. He furcher stated that meeting is being
taken up to obtain up to date progress report for the purposes of the State level DC conference
scheduled on 1% May, 2009 at Ttanagar pertaining 10 implementation of PM Package and other
oentraliy spotisored projects eto.
" The Chairman instructed to brief the progress of work ofrcspacm'e department and
problems if any faced by concerned executing agencies.
B Shri Gammo KemkiEE (Plg) explained the
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detailed position of Hydro projects executed by the department as under :-

[SiNo. | Nameof worlRoad | instalied | Amouwnt Phiysical status | REMARKS
e capacily | Sanctioned B SIS
7. | Simydk WIS _ 700 T0.00 Lakhg | 100% cimgieied | Funchonig |
7y Singa MHS &t Singa 003 7186 Lakhs | itiTecompielsd | Commissioned on 10272008 |
3 Siing] MHP at Gellirg_ | 0.05 BO4 Lakhs | 100% compiend | Corrvrissionsd on 10020000 |
4. Kopu MHP near Tiling | .25 58.51 Lakhg Work completad Funchioning
_ 5, | Sipit MES PR ¥ 60.00Lakhs Vorkcanglsied | Repalr & mainienance work i
| iy
H g er
! 6. Sidip MHS [ IXTO00KW | 132555 Laihs |  Yiork dehunct Foeder ke |
‘nawshid
13 mwmnsaﬁsucw 575713 Lakhe | otk 1 progess 2 Ly Bl ke ;
8. Wus “TBXB KW | 78578 Lakhe | Wk aprogees
| 8. LM%_{HS 1X15 KW 5000 Lakks | Wirkin progress
10, Neaming S0KW | B7.80Lakhs | Werkinprogress ' '
1. Migyurg MHS |'1x5“5»7 | 2222 akhs | Nea compeior | iniske 0% Power hose |
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Problems & Suggestion : i)The house was informed that the slow progress / nou starting of the

projects are due 1o the tender comtractors. The Chairman directed to submit the list of defaulting
contractor/Firms for fisrther necessary action






