
1
MINUTES OF 4TH ROUND DISTRICT LEVEL MONITORING COMMITTEE REVIEW MEETINGONIMPLEMENTATION

OF PM ,S PACKAGE AND OTHER CENTRALLY SPONSORED SCHEMES IN UPPER SIANG DISTRICT A.P

Venue: DC's office Chamber Date: 23/10/2009
Time: 1000hrs

The 4TH District Level monitoring committee meeting, Upper Siang District was held on 20/10/2009

at 1000 hrs under the Chairmanship of Shri Pawan Kumar Sain LAS Deputy Commissioner Upper

Siang District to review progress of all projects under PM,s Package in particular and other centrally

granted schemes under SPA, RIDF, NLCPR etc.

The following members attended the meeting.
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At the very outset, the District Planning Officer Upper Siang District welcomed all the

members present in the meeting. He infonned the purposes of holding the review meeting to the house

present and requested all concerned implementing agencies like Power, Hydro Power, PWD,

RWD, Power, Forest, PHED, WRD to apprise up to date physical status to the house present. He also

distributed second round third party monitoring report submitted by NABARD/NABCONS

Shri Pawan Kumar Sain ,Deputy Commissioner cum chairman of the District Level

Monitoring Committee Upper Siang District while elaborately discussing last minute of the meeting

asked whether works department are. facing any problems of contactors and other public

disturbances in the implementation of works which should not be the ground for delaying works. He

said that in last meeting, it was decided to conduct meeting with contactors but concerned department

had not given list of contactors nor they further communicated to the authority. He also informed that

due to communication gap in between Power & Hydro Power, it can not be ascertained the actual fault

during the time of power failure. Chairman asked EE(HPD) Geku regarding way of communication in

between in between Power & Hydro Power that repeating the same trouble in between both the above

EE(HPD) apprised the house ,that after commissioning any project, the responsibility of Hydel

Project is authorized with EE ( Electro-Mechanic) Aalo who ought to deals power lines before hand

over to Power department for transmission & distribution of electricity.

In this connection, the Chairman instructed- DPO to issue a letter to EE (Electro Mechanical)

Aalo for immediate posting of Junior Engineer to concern locations and install telephone connection at

every power house.




