
Minutes of the 10th Meeting of the State Level Monitoring Committee for PM Package 
held on 16th April 2010 at Banquet Hall, Itanagar.  
 
 

The 10th meeting of the SLMC for PM Package was held under the chairmanship of 
Chief Secretary on 16th April 2010 at Itanagar. The list of officers who attended the meeting 
is attached at Annexure ‘A’.  
 

Shri. Ankur Garg, Secretary (Planning) and Member Secretary of the SLMC 
welcomed the Chairman and placed the agenda before the committee. He highlighted that 
since this meeting was being held just 2 weeks prior to the Working Group Discussions 
proposed at Planning Commission on 28th and 29th April, 2010, the inputs from this meeting 
shall be useful while giving the updated presentation on the PM package to the Planning 
Commission.  
 

In his opening remarks, Sh. V. K. Dev, Development Commissioner called for time-
bound implementation of various PM Package projects stressing the need to maintain 
highest standards of quality.  
 

Dr. H. K. Paliwal, Principal Secretary (Co-ordination) then took up the item-wise 
agenda for discussion. Main discussion points / decisions taken are as reflected below: 
 
A)  Projects for which Hon’ble PM laid foundation stone on 31st Jan 2008 
 
1.   New Secretariat Building at Itanagar: Chief Engineer PWD (WZ) informed that 
work for this project has already been awarded to M/s Simplex Projects Ltd Kolkata on 18th 
January 2010 and physical progress has also started w.e.f. Feb. 2010. The target date of 
completion is 31st March 2012 and the work is progressing as per schedule. The Ministry of 
DoNER till date has released Rs. 33.07 Crore and the cumulative expenditure till 31st March 
2010 is Rs. 14.04 Crore. It was further informed that the tender has been approved for a total 
amount of Rs. 110.00 Crore whereas Ministry of DoNER has sanctioned the project only for 
an amount of Rs. 91.868 Crore and hence the remaining funds will have to be arranged.  
 
  Principal Secretary (Co-ordination) remarked that the project has been retained for an 
amount of Rs. 71.73 Crore by DoNER and hence, even after allowing maximum cost 
escalation of 20%, the total sanction from DoNER would reach Rs. 86.076 Crore only. CE 
PWD (WZ) should immediately clarify the exact sanction amount and also start identifying 
the source from which the balance funds (Rs. 110.00 Crore – Rs. 86.076 Crore) are to be 
arranged.  
 
Decisions: 
 

i) A letter to be written to DoNER asking for 20% cost enhancement as per their 
guidelines [Action: PWD]  

 
ii)  Monitoring of the projects to be done on CPM / PERT methods and the 

milestones should be furnished to the SLMC. [Action: PWD]  
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2.  Pare Hydroelectric Project (110 MW): The entire work comprises 4 packages and 
their status is as under: 
 

a) Civil Works (Package I) – Work Order issued in favor of M/s H.C.C Ltd. on 22nd Sep 
2009 
 

b) Hydro-mechanical Works (Package II) – Technical Bids opened on 9th Sep 2009 and 
Price Bids opened on 25th March 2010. Evaluation under process and to be finalized 
in April 2010 
 

c) Electro-mechanical Equipment (Package III) – Technical bids opened on 18th Sep 
2009 and price bids opened on 24th March 2010. Evaluation is under process and to 
be finalized in April 2010 
 

d) Switch yard and Transformer Works (Package IV) – NIB floated on 24th Feb 2010. 
 

  The target date of completion of project is 44 months from the date of CCEA 
clearance, which was obtained on 4th Dec 2008. Secretary (Planning) indicated that a lot of 
time was taken up for evaluation of technical bids for Package II and III and this should have 
been done faster. It was informed that though the project is delayed and is going behind 
schedule, the lost time would be made up and the project would be completed as scheduled. 
Principal Secretary (P&C) had visited the site, assessed progress on 15.4.2010 and informed 
that Civil works were in progress in full swing. NEEPCO representative informed that and 
would be completed a month ahead of schedule.   
 
Decisions:  
 

i) Package II and Package III financial bids to be finalized by April 2010 [Action: 
NEEPCO] 

 
ii)  Item-wise targets and milestones for Package I-IV should be furnished to the SLMC. 

[Action: NEEPCO]  
 

3. Dibang Multipurpose Project (3000 MW):  
 
  Environmental Clearance: Ministry of Environment and Forests had suggested 
certain modifications / changes in the Environmental Impact Assessment (EIA) and the 
Environment Management Report (EMR) submitted by NHPC. The same are being re-
worked and are likely to be re-submitted after changes by May 2010. Principal Secretary 
(Coordination) opined that learning from the past experience for Public Hearing NHPC 
should do ground work so that it is held amicably. This is likely to be in the month of Sep. 
2010.  
 
  Forest Clearance: Land to the tune of 10,113 Ha needs to be identified for 
compensatory afforestation for obtaining forest clearance. The following areas have so far 
been identified for this purpose: 
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  Total: 19,606.50Ha including 4743.50Ha in Dibang and Namsai Forest Division: 
2690Ha in Pasighat Forest Division; 2700 Ha in Yingkiong Forest Division and 9473Ha in 
Anini Social Forestry Division. 
 
  Thus sufficient land for this project has already been identified and the PCCF office 
has written to the CCF Office Tezu on 9th March 2010 to submit complete diversion proposal 
for further necessary action.  
 
Decisions: 
 

i) EIA and EM report to be submitted to MoEF by May 2010  [Action: NHPC] 
 
ii)  Principal Secretary (P&C) to speak to ED, NHPC on intensifying activities for 

winning over the local population [Action: Principal Secretary (P&C)] 
 
iii)  Availability of Land bank for compensatory afforestation (for all other projects 

also) from other Forest Divisions also to be ascertained through DCs / DFOs 
with total target identification of 70,000 Ha of such land by 30th April 2010 –
revised target date committed by State Govt to GOI.  Remote Sensing / Forest 
maps available with Department of Science and Technology may be used for 
this purpose. [Action: PCCF / Special Secretary Finance (Nodal Officer for 
co-ordination)] 

 
iv) A communication to go to all DCs / DFOs that not only open or vacant land but 

degraded forests should also be identified separately and included in land 
identified for Compensatory Afforestation. [Action: PCCF]  

 
v) Monitorable time-lines and milestones to be furnished to SLMC. [Action: 

NHPC] 
 
4. Itanagar Water Supply Scheme (JNNURM): The total sanctioned cost for the 
project is Rs. 77.25 Crore, of which the following amounts have already been released till 
date.  
 

a) Central Share: Rs. 34.76 Crore (Out of Rs. 69.52 Crore) 
b) State Share: Rs. 2.34 Crore (Out of Rs. 7.72 Crore) 
c) Cumulative Expenditure: Rs. 37.10 Crore (100% of released amount) 

 
  However, as informed by Secretary PHE there was likely cost escalation to the extent 
of almost Rs. 30 Crore due to increase in the cost of DI pipes. Principal Secretary (P&C) 
indicated to keep the cost escalation to a minimum as additional funds for this project were 
not likely to be released by GOI and the same would have to be arranged out of State 
Government’s own funds, which are scarce.  
 
  Secretary (PHE) informed that pipe laying for 1.7 km has been completed and all 
tanks except Niti Vihar and AIR colony have also been built. However, there has been 
practically no progress on the project in the year 2008-09 due to non-release of the 2nd 
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installment for the project by GOI. Procurement of pipes is also held up due to non-release of 
funds. This is a serious issue and it was informed that the release of subsequent installments 
has been linked with Urban Reforms and the funds will be released only once the elections to 
the Municipal body are held in Itanagar and it is set-up. Secretary (PHE) further indicated 
that already, liabilities to the tune of Rs. 18.00 Crore have accumulated in the Department 
against this project – mainly for the supply of pipes.  
 
  Secretary (Planning) informed that in March 2010, Rs. 3.00 Crore have been released 
against this project from SPA (State share) 2009-10 and this should help clear some 
liabilities.  
 
  It was decided that since in any case the State Govt will have to bear some of the 
escalation cost of the project in future, some amount might be released immediately so that 
the physical progress is not held up pending release of Central share.  
 
Decisions: 
 

i) The option of providing about Rs. 12 Crore against the project (in four 
monthly installments of about Rs. 3.00 Crore each) to be explored by the 
Finance Dept as advance against the central share to be received. By that time, 
Municipal body is likely to be set-up in Itanagar and the state government will 
get funds from GOI. [Action: Commissioner (Finance)] 

 
5. Harmuti-Itanagar Railway Line Project (33km): [Harmuti-Naharlagun stretch is 
about 21.75Km] – The Railway Board sanctioned this project in Jan 2008 at a cost of Rs. 
160.48 Crore. The target date of completion is March 2014.  About 11Km of length lies 
within Arunachal boundary and the land acquisition for 10 Km has been completed and the 
land handed over to Railways.  
 
 For the remaining 1Km stretch from 14.2 Km to 15.2 Km, the entire payment for land 
compensation has been deposited with DC Papumpare on 8th April 2010 and land is likely to 
be handed over to Railways within this month. Work on 2 major bridges is in progress and 
out of the 21 minor bridges, 7 have been completed and 4 are in progress.  
 
 Locals who are demanding re-calculation of land compensation and pressing for 
increasing the same are often holding up work along the stretch 13-14.2Km. DC Papumpare 
was instructed to resolve this issue within April 2010. Further, the 300M long disputed 
stretch along the Assam – Arunachal Pradesh border still remains contentious. It was desired 
that since reply to the letter written by Chief Secretary (CS) Arunachal Pradesh to CS Assam 
had not been received therefore a reminder from CS Arunachal Pradesh to CS Assam and a 
letter from Hon’ble CM to Hon’ble CM Assam may be put up for early resolution of this 
issue.  
 
The Railway authorities were once again requested to include the Bridge over River Pachin 
as a part of the DPR itself as this would help reduce the travel distance to the Naharlagun 
Railway Station from the main town by about 6-7 Km. However, the Railway authorities 
submitted that providing access to the railway station is not normally a part of the DPR and 
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hence the matter may be taken up with Railway Board if necessary. The approximate cost 
implication of the bridge would be about Rs. 30.00 crores.  
 
Decisions: 
 

i.) Land stretch along 14.2 km to 15.2 km would be handed over to Railways by 30th 
April 2010 [Action: DC Papumpare] 

 
ii.) The issue of disruption of work by locals along 13-14.2 km to be addressed 

[Action: DC Papumpare] 
 

iii.)  Since the Assam Govt has not responded to the letter of Chief Secretary on the 
area falling under Border Dispute between Assam / Arunachal Pradesh, a 
reminder from CS Arunachal Pradesh to CS Assam and a letter from Hon’ble CM 
to Hon’ble CM Assam be put up. [Action: Commissioner (Home)] 

 
iv.) As per the Cabinet decision, the railway line would be terminated at Naharlagun 

and will not be brought to Itanagar (because of the heavy cost implication of 
almost Rs. 330 Crore). 

 
v.) D.O. letters to be written by CS to Chairman Railway Board and by CM to 

Railway Minister for including the Bridge over River Pachin as a part of the 
project report. The letter should highlight the need and urgency of the bridge 
indicating large scale saving on the project on account of railway line terminating 
at Naharlagun. [Action: Commissioner (Home)] 

 
B) Projects for which Hon’ble PM made Announcements on 31st Jan 2008 
 
6. Electrification of all Houses (2121 villages) in the State: This component has two 
projects: 
 

i.) DHPD:   1325 villages 
ii.) APEDA: 796 villages (546 through Solar Home Lighting Systems and 250 

through Micro Hydel Projects) 
 
  DHPD component: These projects are to be implemented under 3 components:  Part 
A, B and C.  

·  Part A – Planning Commission had sanctioned and released Rs. 169.11 Crore under 
SPA in two installments for completion of 42 incomplete projects to add a total 
capacity of 47.28 MW benefiting 670 villages. The progress of implementation has 
been extremely tardy against the targets conveyed. It was noticed that the Department 
had suddenly shifted its target dates of completion by almost a year and nine months 
(from March 2010 to Dec. 2011). The progress on the projects was very slow and not 
keeping in lines with the schedule submitted originally by the Department. In the 9th 
meeting also, the Department had been conveyed displeasure for tardy progress with 
a direction that any further delay would be viewed very seriously. However, instead 
of covering time, the timelines have been further extended in this meeting. The latest  
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status and targets conveyed by the Department during the meeting were as follows: 

 
 

 
on 31st 

Mar’10 
By June 2010 By Sep’10 

By 

Mar’11 

By 

Dec’11 

No. of schemes 
completed 

30 2 4 4 2 

Installed Capacity 
(MW) 

30.26 0.20 0.82 11.0 5.0 

Villages to be benefited 528 14 47 58 23 

 
  Further, to everyone’s surprise it was indicated by Chief Engineer (Hydro-power) that 
cost escalation of Rs. 38 Crore would be required against this project. It was observed that 
these projects were incomplete and for their completion Planning Commission, GOI had 
assisted the state government by providing funds for their completion. Now at this stage it 
would be unfair not to completed projects in time and ask for escalation. It Chief Engineer 
(Hydro-power) submitted that certain projects were in very remote areas and hence it was 
becoming difficult to make steady progress against those projects. He further said that the 
delay had been mainly caused due to the heavy early rainfalls in the month of February. But 
it was noticed that even the schemes with target date of completion before Feb 2010 were 
lying pending.  
 
Decision: It was decided that willful defaulting officers should be punished for their non-
sincerity that has resulted into time escalation and resultant embarrassment to the state 
government before Government of India. (Action: Secretary Power and Chief Engineer 
DHPD) 
 
  Recognizing the seriousness of the issue, the Principal Secretary (P&C) held a 
separate meeting with hydropower department on the subject in the afternoon and reviewed 
project wise progress.   
 

·  Part B – This part involves completion of 4 projects adding 17.03 MW benefiting 
140 villages at a cost of Rs. 105.31 Crore. The entire amount has been released under 
SPA in the month of Feb 2010. Of these 4 projects, the Department is implementing 3 
whereas the Hydropower Development Corporation Ltd is implementing 1 project. 
The expenditure till 31st March 2010 is Rs. 57.75 Crore. The latest status and targets 
conveyed by the Department during the meeting were as follows: 

 

 
As on 31st 

Mar’10 
By 
June’10 

By 
Sep’10 

By 
Mar’11 

By 
Dec’11 

No. of schemes completed 1 -- -- -- 3 
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Installed Capacity (MW) 0.03 -- -- -- 17.0 

Villages to be benefited 5 -- -- -- 135 

 
  It was further indicated by CE (Hydropower) that cost escalation would be required 
against these schemes also. In the 8th SLMC meeting, the Chief Engineer had indicated that 
the projects would be completed by Mar 2010. All the members noted the shifting of target 
by almost one year and nine months with concern. As with Part A schemes, these schemes 
were also discussed during the separate meeting with hydropower dept. on the subject in the 
evening held by Principal Secretary (P&C).  
 
 
Decision: Fix up the responsibility of willfully defaulting officers. (Action: Secretary 
Power and Chief Engineer DHPD) 
 
 

·  Part C: Overall 515 villages are to be electrified under Schemes in Part C which    
includes: 

 
1) 20 ongoing projects adding 8.68 MW at a cost of Rs. 49.91 crores to benefit 

168 villages and 
 
2) 30 new projects adding 7.51 MW at a cost of Rs. 116.22 Crore to benefit 347 

villages.  
 
   The latest status of Part C schemes as indicated during the meeting is as follows: 
 

 As on 31st March 
2010 

By June 
2010 

By Sep. 
2010 

By March 
2011 

By Dec. 
2011 

No. of schemes 
completed 

9 1 3 24 12 

Installed Capacity 
(MW) 

5.30 0.03 0.13 2.28 8.40 
 

Villages to be 
benefited 

73 1 11 152 
278 

 
 
  Rs. 46.73 Crore have already been released by MNRE against these schemes and the 
expenditure till 31st March 2010 is 98%. As with Part A and Part B schemes, the slow 
progress in Part C schemes was also noticed with concern and the following decisions was 
taken.   
 
Decision: Fix up the responsibility of willfully defaulting officers. (Action: Secretary 
Power and Chief Engineer DHPD) 
 
 
ii)  APEDA component: This comprised of the following sub-parts: 
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·  Illumination of 546 Border villages through Solar Home Light Systems: 523 
villages have already been illuminated using 5852 Solar Home Systems. The total 
amount released by MNRE till date is Rs. 8.00 Crore and the estimated cost of the 
project is Rs. 11.83 Crore. Of the remaining 23, the following is the break-up: 

 
1. Villages shifted / No longer found in existence –     3 
2. Covered under BADP –        1 
3. To be covered through Hydel Projects in PM package –    3 
4. Already covered through grid –                 16 

 
District-wise break-up villages illuminated through solar systems is as follows: 

 
S. 
No. 

Name of District Number of Villages illuminated 
through Solar systems 

No. of households 
covered 

1 Anjaw 197 1930 
2 Changlang 5 169 
3 Kurung Kumey 79 941 
4 Dibang valley 52 277 
5 Tawang 4 38 
6 West Kameng 11 155 
7 West Siang 29 440 
8 Upper Siang 8 112 
9 East Kameng 77 1094 
10 Upper Subansiri 61 696 
 Total 523 5852 

 
·  Electrifying 191 villages through 67 MMHPs (10 KW to 200 KW) 

 
  The original estimated cost of the project was Rs. 43.71 crores and it has now been 
revised to Rs. 52.95 crores. It was made clear that the since the funding was earmarked for 
these projects under PM Package extra funds might not be available for them therefore 
APEDA must complete and commission them with the sanctioned amount. Awards for civil 
works, supply and installation of E & M equipments have already been made through 
finalization of tenders. The expected time of supply of equipment is October 2010 and 
APEDA assured that the completion date of March 2011 would be adhered to for all the 
projects. As on 31st March 2010, the progress on civil works of various projects is as follows: 
 

a) More than 75% complete – 13 projects 
b) 50% - 75% complete – 9 projects 
c) 20-50% complete – 9 projects 
d) 10-20% complete – 16 projects 
e) Less than 10% complete – 20 projects 

 
·  Electrification of 57 remote villages and one hamlet through 31 on-going 

MMHPs: (Rs. 2.7439 Crore) – 25 projects have been commissioned and 6 are left. 
The work has been completed at these 6 projects and only the installation of machines 



 9

and commissioning is pending. All projects would be completed by June 2010. 33 
villages have benefited from the 25 commissioned projects. 

Decisions:  
i) For APEDA (Part ii projects) – TDC of March 2011 should be adhered to 

[Action: APEDA]  
 
ii)  For APEDA (Part iii projects) – TDC of June 2010 should be adhered to [Action: 

APEDA]  
 
iii)  For both part (ii) and part (iii) projects, APEDA should engage 3rd Party monitors 

to report whether the commissioner projects are functioning well. [Action: 
APEDA]  

 
7. Construction of Greenfield Airport at Itanagar : (status as on 31st March 2010) 

1) Clearance of Ministry of Defence obtained. 
2) In principal clearance for diversion of 250 hectares of Forestland received from 

MoEF.  
3) Environmental Clearance has been accorded during the meeting held on 25th 

Feb 2010 at MoEF although formal letter is yet to be received.  
4) The DPR has been modified to increase the runway length to 7500 ft (to allow 

Boeing / Airbus to land) from the earlier proposed length of 5500 ft for ATRs.  
5) The revised estimated cost (as per DPR) is now Rs. 812.00 Crore and the likely 

completion cost is Rs. 950.00 Crore.  
6) AAI has modified the DPR and submitted the modified PIB memo to Ministry 

of Civil Aviation on 31st March 2010 for PIB clearance. The FA of Ministry of 
Civil Aviation is currently examining the memo.  

7) PIB meeting for the project likely to be held in May 2010.  
8) State PWD has expressed its willingness to take up the project rather than the 

AAI. 
9) There was a news item on 26th March 2010 in several newspapers / on AIR that 

the Itanagar Greenfield Airport Project has already been approved by the Union 
Cabinet. No official communication of any such type has been obtained though. 
Principal Secretary (P&C) to verify authenticity of this news with Ministry 
of Civil Aviation.  

 
8.   Operationalisation of Pasighat, Along, Daporijo, Ziro and Tezu Airports:   
 

·  Tezu Airport Project : The project has been approved and sanctioned for a cost 
of Rs. 79.00 Crore (Rs. 69.00 Crore for construction and Rs. 10.00 Crore for 
operational equipments) on 18th Jan 2010 by Ministry of DoNER. Subsequently, 
the Secretary DoNER has also issued a formal sanction order in favor of AAI. 
The project is to be executed within a period of 24 months from the date of issue 
of sanction order. The proposal for sanction of Rs. 2.42 Crore for acquisition of 
land for the airport has been approved under SPA 2009-10 and the amount should 
be placed with the DC Tezu immediately after obtaining financial concurrence so 
that the land can be provided free of encumbrances to AAI.  
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  Further, the State Govt has desired that the work may be executed through the State 
PWD rather than AAI and Secretary (Planning) has also been written a D.O. letter to 
Secretary NEC for the same. The Hon’ble Chief Minister has requested that Principal 
Secretary (P&C) may follow up with the Ministry of DONER.  
 
Decisions: 

i) The amount of Rs. 2.42 Crore proposed for land acquisition to be released to 
DC Tezu by 25th April 2010 after obtaining financial concurrence. [Action: 
Commissioner, Civil Aviation] 

ii)  The proposal for issuance of formal sanction order to State PWD rather than 
AAI may be followed up in DONER Ministry.  [Action: Principal Secretary 
(P&C)] 

 
·  Ziro, Pasighat, Along and Daporijo Airports: It was informed by Principal 

Secretary (P&C) that a committee has been formed under the chairmanship of Vice 
Air Chief and the committee has invited bids for engaging a consultant for these 
projects. The next meeting of the committee will be held in early May 2010.  

 
9.   Improvement of ALGs at Tuting, Mechuka, Pasighat, Along, Vijoynagar, 
Walong, Ziro and Tawang: An MOU was signed with the Ministry of Defence on 9th June 
2009 for transfer of these ALGs. Since then, the ALGs at Ziro, Tuting, Mechuka, Along and 
Vijoynagar have already been transferred to MoD by concerned DCs. ALG Pasighat will be 
handed over by AAI while ALG Walong and Tawang helipad are already with the Indian 
Army. MoD / IAF should now start the development of these ALGs on priority basis. IAF 
has communicated vide letter dated 9th March 2010 that immediate maintenance of 
Vijoynagar will be taken up as first priority.  
 
   Principal Secretary (P&C) informed that he had received a request from Vice Air 
Chief requesting the State Govt. to maintain the Vijoynagar ALG for the time being as the 
IAF has no establishment there. The IAF is ready to bear the cost of this maintenance and 
this would allow the heavier helicopters of IAF (carrying heavy material required for ALG 
improvement) to land there. CE PWD (EZ) conveyed the willingness of PWD to take this 
task up.   
 
Decision: CE PWD (EZ) has received their letter and he should immediately revert back to 

them. [(Action CE PWD (EZ)] 
 
10. Helicopter connectivity between Guwahati and Tawang: Already implemented 
w.e.f 29th June 2008.  
 
11. Release of corpus fund to RK Mission Hospital: Already implemented. 
 
12. Providing Connectivity to 500 settlements (under Bharat Nirman): The time-lines 
for the program have been revised by the RWD Department and a revised action plan was 
provided during the meting. It is as follows: 

S. 
No 

Survey & 
Investigation 

Submission of 
DPR 

Length 
(km) 

Habitation 
(No.) 

Clearance 
of DPR 

Award 
of Work  

TDC 
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1 Apr – Jun ‘08 Aug ‘09 380 70 Sep ‘08 Dec ‘08 Jun ‘10 
2 Sep – Nov ‘08 Jan ‘09 470 95 Feb ‘09 Apr ‘09 Sep ‘10 
3 Mar – Apr ‘09 July ‘09 650 110 Aug. ‘09 Oct.‘09 Mar ‘11 
4 Sep – Oct ‘09 Jan ‘10 700 120 Feb ‘10 Apr ‘10 Sep.‘11 
5 Mar-Apr ‘10 July ‘10 680 118 Aug. ‘10 Oct ‘10 Mar ‘12 
  Total 2880 513    

 
  In the year 2009-10, a total physical achievement of 188.11 km has been made 
against financial expenditure of Rs. 33.57 crores. The present status of work is as follows: 
 

i) For 160 habitations: Work already awarded and at various stages of construction. 
 

ii)  For 132 habitations: DPR submitted to MORD on 27th Jan 2010 for approval and 
sanction. The empowered committee meeting for sanctioning these DPRs is 
proposed next month when they are likely to be sanctioned.  

 
iii)  Survey and investigation is on for 107 habitations. 

 
iv) CE (RWD) mentioned that other locations are in extremely difficult areas and all 

steps are being made to start survey works there, but this is proving to be very 
difficult.  

 
v) The target for providing connectivity in 2010-11 is 122 habitations.  

 
  It was noted that the department has considerably shifted its time-lines and target 
dates. As per the targets submitted by the Department in the 6th, 7th, 8th and 9th SLMC review 
meetings, work against 395 habitations (for 2200 km) should have been awarded by now. 
However, work against only 160 habitations (502 km) has been awarded till date. DPRs of 
only 292 habitations against the target of 395 habitations have been submitted till Mar 2010. 
The target date of completion of the project has been shifted from Nov 2011 to March 2012. 
It was conveyed by the Department representative that even this target is likely to be revised 
considering the difficult terrain in certain locations.  
 
 Principal Secretary (P&C) remarked that the Department should have been more 
careful and meticulous while fixing initial targets and asked the Department to submit the re-
revised timelines at the earliest. The Chief Secretary mentioned that the Department should 
ensure that there is no subsequent revision of timelines and responsibility will be fixed in 
case the revised target dates submitted by the Department itself are not adhered to.  
 
Decisions: 
 

i) RWD to submit revised time-lines for the project to SLMC latest by 30th April 
2010. [Action: Secretary RD/CEO SRRDA/CE RWD] 

 
ii)  RWD to follow up in the MoRD and ensure approval and sanction of 132 DPRs 

by May 2010 [Secretary RD/CEO SRRDA/CE RWD] 
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13. Completion of Incomplete Projects: The Planning Commission of India had allotted 
Rs 455.09 Crore to complete 1270 languishing projects under Roads and Bridges and Power 
sector as SPA. During 2007-08, an amount of Rs. 199.09 Crore was released whereas Rs. 
265.00 Crore were released in 2008-09. NABCONS was engaged as the third party monitor 
for these projects, which were to be monitored in four phases. NABARD has completed four 
rounds of inspection and also submitted final inspection report of three rounds. All these 
reports are hosted on the Planning Department website – http://arunachalplan.nic.in.  
 
  The present status is as under: 
 

S. 
No 

Name of 
Department 

No. of projects Financial (All figures in Rs. lakh) 

Target Achiv Allocation Achv 
% of 
utilisation 

% of UC 
submitted 

1 PWD 1055 1055 21815.00 21815.00 100 100 
2 RWD 131 125 3043.00 3043.00 100 100 
3 Hydropower 42 30 16925.00 13465.0 79.56 71.56 
4 Power (T&D) 34 30 3318.00 2680.89 80.80 67.59 
5 Monitoring   408.00 380.00 93.14 93.14 

 Total 1262 1240 45509.00 41383.80 90.94 87.00 
 
 The committee expressed satisfaction on the progress of works made by PWD and 
RWD. But Power and Hydropower departments were asked to increase the pace of works 
and take the financial achievement upto 90% by May 2010. Further, they were asked to 
immediately furnish the UC for the works already completed for onward submission to 
Planning Commission.  
 
Decisions: 
 

1.  Power (T&D) and Hydropower Department to take the financial achievement to 
90% by the end of May 2010. [Action: CE (Power) / CE (Hydropower)] 

 
2.   Power (T&D) to submit the UC for 80.80% (i.e. already completed works) by 30th 

April 2010 to Planning Department. [Action: Secretary (Power)] 
 
3.  Hydropower Department to submit UC for 79.56% (i.e. works already completed 

by 30th April 2010 to the Planning Department. [Action: CE (Hydropower)] 
 
14.   ACA for Reconstruction of Flood Damaged Infrastructure: Department of Relief 
and Rehabilitation and Disaster Management prepared DPR for this project in the year 2005. 
The project was sanctioned for an amount of Rs. 399.20 Crore and the first installment of Rs. 
179.64 Crore (90% grant) was received in 2008-09 in the form if ACA. This amount was 
allotted to the concerned Departments as per DPR by the Planning Department and in Nov 
2009, as the % utilization of the 1st installment reached 75%, second installment of Rs. 
179.64 Crore (90% grant) was requested for release from the Planning Commission. The 
same was recommended for release to the Finance Ministry in Jan 2010 by the Planning 
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Commission and following a high level meeting at the level of Chief Secretary in Feb 2010, 
the 2nd installment was communicated to all the Departments in March 2010 as per the 
provisions of DPR so that they could begin incurring expenditure.  
 
  All the Departments have already engaged NABARD as the third party monitor and 
they have already submitted the reports for first round of monitoring. The same will be 
uploaded on the Department website. The Departments were asked to complete the work in 
time and also keep complete photographic records of all completed works.  
 
 
The present status of submission of UCs under this component is as follows: 
 
 

S.  
No 

Name of Dept. 

Allocation (Rs lac) including 10% 
loan Expenditure 

(Against 1st 
installment) 

% of UC 
submitted to 

Planning 
Commission 

1st 
installment 
(2008-09) 

2nd 
installment 
(2009-10) 

Total 
 

1 2 3 4 5 6 7 
1 WRD 160.00 160.00 320.00 160.00 100 
2 Power (T&D) 556.00 556.00 1112.00 502.61 90.40 
3 Hydropower 677.00 677.00 1354.00 276.00 40.77 
4 PWD      
 Roads / Bridges 11472.00 11472.00 22944.00 11472.00 99.50 
 Housing 634.00 634.00 1268.00 634.00 99.50 

5 RWD- Rural roads 5453.00 5453.00 10906.00 5453.00 100.00 

6 Water Supply and 
Sanitation 

1008.00 1008.00 2016.00 904.51 89.73 

 Total 19960.00 19960.00 39920.00 19402.00 96.90 
 
  The progress of Hydropower Department was found to be extremely unsatisfactory 
and it was noted that the timely completion of the entire scheme was being held up due to its 
tardy performance. It was asked to speed up the execution of works and if there is no 
significant improvement by the next monthly meeting, individual responsibility would be 
fixed and action taken accordingly. The Power (T&D) Dept and PHE Dept were also asked 
to take the utilization of the 1st installment to 100% level by the end of April 2010.  
 
  The Departments were further asked to immediately start making expenditure against 
the 2nd installment and that the State Govt has already earmarked State share against this 
installment. They were also asked to submit UCs from time to time as was done in the case 
of 1st installment so that the Planning Commission could be apprised of the progress of works 
from time to time.  
 
Decisions: 

1.  All Departments should submit timelines for utilization of the 2nd installment to 
the Planning Department / SLMC latest by 30th April 2010. [Action: Secretary 
WRD/PWD/Power/PHE/RWD] 
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2.  PHE and Power (T&D) Dept to submit 100% UCs against 1st installment by 30th 

April 2010 [Action: Secretary (Power) / (PHE)] 
 
3. Hydropower Dept to make appreciable progress w.r.t. utilization of 1st installment 

by the next SLMC. [Action: CE (Hydropower)]  
15. Drinking Water Facilities in Remote Locations: The Department has informed that 
it has completed schemes in 100 villages related to arresting turbidity and bacteriological 
problems for an amount of Rs. 7.98 crores in 2008-09 under Phase – 1. On similar lines, 
schemes related to turbidity and bacteriological control in 102 villages for an amount of Rs. 
8.88 crores have been completed in Phase – 2 during 2009-10.  
 
However, Principal Secretary  (P&C) stated that this particular component of the PM 
package has remained in nebulous stage and no particular project against this component has 
been designed by the Department and sent to Planning Commission for approval yet.  
 
Although there has been a delay of more than two years, the committee agreed that the 
Department should conceptualize and prepare a DPR for providing drinking water facilities 
to those remote areas which are not proposed for coverage under the Department’s normal 
action plan during 2010-11 and 2011-12. This proposal should then be submitted to Planning 
Commission for approval.  
 
Decisions: 
 
1. PHE & WS Department to prepare a project proposal on the lines suggested above and 
submit it latest by 15th May 2010 [Action: Secretary (PHE)] 
 
 
16. Four-lane highway for Itanagar: Itanagar is to be connected by a 4-lane highway 
within 4-5 years. CCEA approval has been accorded on 24th July 2008. The total length of 
this 4-lane highway is 190 km (from Nagaon to Itanagar) of which the 51.870 km stretch 
from Banderdewa to Holongi via Itanagar is to be executed by Arunachal Pradesh PWD in 
EPC mode. From Banderdewa to PHQ (18 km), it will be funded by MoRTH under NHDP 
and from PHQ to Holongi under SARDP-NE. It consists of two stretches: 
 
f) Holongi to Itanagar: (20.40 km) – Draft DPR for entire stretch submitted to 
MoRTH on 3rd Dec. 2009, forest Clearance proposal submitted to PCCF on 22nd Dec 2009 
and compensation package to be worked out after approval of alignment by MoRTH.  
 
g) Itanagar to Banderdewa (31.50 km) –  
 

Banderdewa – 8.0 km point:  DPR submitted on 8th Jan. 2010 
  8.0 km – 14.0 km point:    DPR to be submitted by April 2010 

14.0 km – 18.0 km point:    DPR submitted in June 2009 
  18.0 km – 31.50 km (incl. Itanagar urban area)  By April 2010 
 
Decisions: 
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1.   Submission of DPR of remaining portion (8.0 km – 14.0 km and 18.0 km – 31. 50 
km) should be ensured by April 2010 as committed during the meeting. [Action: CE 
(Highways), PWD] 
 
2.   Follow-up action needs to be taken up with MoRTH for action taken on DPRs already 
submitted as considerable time has passed since DPR submission for some stretches. 
[Action: CE (Highways), PWD] 
 
 

17. Two Lane connectivity for District HQs: Of the 16 District HQs, 11 Districts 
directly fall along the alignment of Trans-Arunachal highway. To provide improved 
connectivity to the remaining 5 Districts, this project involving 805.00 km of roads is being 
taken up.  This component consists of the following 6 roads: 
 

S. No Segment Length (km) To be executed by 

1 Koloriang - Joram 158.00 BRO 
2 Pasighat – Mariyang-Yingkiong 140.00 APPWD 
3 Anini – Meka (Roing) 235.00 BRO 
4 Hawai-Hawa Camp  165.00 BRO 
5 Pappu-Yupia-Hoj 32.00 APPWD 
6 Bame-Likabali-Akajan 114.00 BRO 
 Total  844.00  

 
It was notices with concern that there was no representation from BRO in the meeting in 
spite of advance information having been sent to Chief Engineers of all the three projects – 
i.e. Aruanank, Vartak and Udayak. Since progress on BRO stretches is already very slow, 
there presence was of vital importance in this meeting. It was decided that a communication 
should go to DG BRO from Chief Secretary requesting him to direct his field functionaries to 
attend this important review meeting in future. However, the status position of these 
segments was sent by BRO in advance and the overall status accordingly is as follows: 
 

1.  Koloriang-Joram Road (158.0 km): DPR for 20.0 km stretch from 138.0 km 
to 158.0 km point submitted to HQ DGBR on 10th April 2010. DPR for balance 
stretch was under preparation departmentally as well as through outsourcing.  

2.    Akajan-Likabali-Bame Road (114.0 km): DPR for 0.0 km to 12.0 km point 
was submitted to MoRTH in Nov 2009 but the same was returned with certain 
observations. Revised DPR submitted to HQ DGBR on 1st April 2010.  

3.   Anini-Meka Road (235 km): Preparation of DPR for the entire stretch is 
proposed through consultants. Length of 140km of this road will be executed 
through EPC and the remaining through Dept. The proposed date of completion 
is 2017. Sanction of estimates on preparation of DPR through consultants is 
awaited.  

4.   Hawai-Hawa Camp (165 km): DPR for 29 km is under preparation and the 
remaining DPR will be made through consultants. Length of 65 km of this road 
will be through EPC and the remaining through departmental mode. The 
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proposed date of completion is 2016. Sanction of estimates on preparation of 
DPR through consultants is awaited.  

5.     Pasighat-Mariyang-Yingkiong Road (APPWD – 140.0 km):  DPR for 22.0 
(Pasighat to 22.0 km point) km has been submitted on 9th March 2010 and for 
remaining portion to be submitted within April 2010. Compensation Package 
will be prepared after approval of DPR by MoRTH. DC Yingkiong and Pasighat 
have issued the executive order for land acquisition.  

 
6.     Papu-Yupia-Hoj Road (APPWD – 32.0 km): Work will be executed in EPC 

mode. Tender has been opened on 13th March 2010 and award of work is likely 
by May 2010.  

 
7. 60km missing link between NH-37 and NH-52:  

 

S. No Segment 
Length 
(km) 

 
Executing 
Agency  
 

Remarks 

     

1 Sadiyaghat on 
NH37 to Shantipur 

40.50  Assam PWD 

Construction of Dhola Bridge 
and approaches (28 km) under 
annuity mode and the 
remaining under EPC mode. 
 

2 Shantipur to Meka 19.50 AP PWD 

To be executed in EPC mode 
Tender opened on 13th March 
2010 and award of work likely 
by May 2010.  
 

 
Decisions: 
 

i.) Communication to go to DG BRO from Chief Secretary for ensuring presence of 
BRO representatives in the PM package review meeting and also for speeding up 
the BRO segments as the progress is extremely slow.  [Action: Principal 
Secretary PWD] 

 
ii.) DPR for remaining portion of Pasighat-Yingkiong road to be submitted within 

April 2010 [Action: CE (Highways), PWD] 
 

iii.)  Award of work for Shantipur-Meka and Papu-Yupia-Hoj stretched to be ensured 
within May 2010 [Action: CE (Highways), PWD] 

 
iv.) Two-lane Trans Arunachal Highway: The project consists of the following segments: 

 
S. 
No 

Name of segment Length 
(km) 

Executing 
Agency 

Mode of 
execution 

Designated 
as  

TDC 
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1 Tawang - Nechiphu 233.00 BRO GS road NH 229 March 2013 

2 Nechiphu – Seppa-
Sagalee-Hoj 

311.00 APPWD 
Annuity 
(through 
MoRTH) 

NH 229 Dec. 2014 

3 Hoj-Potin 20.00 APPWD EPC NH 229  

4 
Potin – Ziro – Aalo – 
Daporijo-Pangin 407.00 APPWD 

Annuity 
(through 
MoRTH0 

NH 229 Dec. 2014 

5 Pangin – Pasighat 84.00 APPWD EPC NH 229  

6 
Pasighat - 
Mahadevpur 170.00 BRO EPC NH 52 

2014 2017 -
(including 
bridges) 

7 
Mahadevpur - 
Kanubari 334.0 APPWD EPC NH 52 B  

8 
Kanubari – NH 37 
link in Assam 86.00 To be executed by Assam PWD 

 Total 1645.00     

 
The latest status position is as follows: 

 
1.  Tawang-Nechiphu: Under execution by BRO as GS road. However, as no BRO 
representative was present the progress could not be ascertained. However as per the progress 
report submitted by BRO, as against the revised payment target of Rs. 11.51 Crore for 2009-
10, actual achievement of only Rs.4.95 crores could be made. The physical progress of work 
is also extremely slow and needs to be increased considerably for meeting the target of 
completion by March 2013.  
 
2.  Nechiphu-Seppa-Sagalee-Hoj: The financial bids were opened in the MoRTH on 
15th Feb 2010 and the offer of DSC Creating Infrawealth was found to be the lowest. Award 
of work is expected within May 2010 and period of completion will be 4 and a half years. 
Final compensation package will be worked out after submission of DPR by the selected 
agency. Executive orders for land acquisition have been issued by the concerned Deputy 
Commissioners.  
 
3.  Hoj-Potin:  Financial Bids opened on 13th March 2010 and award of work likely 
within May 2010. Executive Orders for Land Acquisition issued by DC Papumpare on 17th 
March 2010.  
 
4.  Potin-Pangin: The financial bids were opened in the MoRTH on 15th Feb. 2010 and 
the offer of DSC Creating Infrawealth was found to be the lowest. Award of work is 
expected within May 2010 and period of completion will be 4 and a half years. Final 
compensation package will be worked out after submission of DPR by the selected agency. 
Executive orders for land acquisition have been issued by the concerned Deputy 
Commissioners.  
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5.  Pangin-Pasighat: DPR for entire stretch (except 42.0 km to 59.0 km point) submitted 
to MoRTH. For the balance portion DPR would be submitted within April 2010. 
Compensation package will be approved after approval of alignment in DPR by MoRTH. DC 
Pasighat has issued Executive Order for Land acquisition.  
 
6.  Pasighat-Mahadevpur: Under execution by BRO as a 2-lane road. BRO has 
reported the total length of this stretch as 181.07 km of which 31.45 km is planned on 
annuity basis and remaining departmentally. The 31.45 km annuity portion includes a 5.17 
km long bridge across Dibang river and 2.1 km bridge over Lohit River. Sanction for annuity 
portion has been received and its target date of completion is 2017.  
 
  Remaining portion to be executed departmentally. Sanction for 60.20 km has been 
received, 46.64 km DPR has been submitted and DPRs for balance 42.78 km will be 
submitted within 15th May 2010.  
 
7.  Mahadevpur-Kanubari: DPR for 42 km from Khonsa bye-pass to Longding has 
been submitted on 12th April 2010 and the DPR for the remaining portion will be submitted 
within April 2010. Compensation package will be finalized after approval of alignment in 
DPR. DC Changlang has issued Executive Orders for Land acquisition but DC Lohit and DC 
Tirap are yet to issue orders.  
 
Decisions: 
 
1.   The following DPRs shall be submitted within April 2010 without fail: [Action: CE 
(Highways), PWD] 
 

a) Balance Portion of Pangin- Pasighat (42.0 – 59.0 km stretch) 
b)    Balance Portion of entire Mahadevpur-Kanubari stretch 
c)    Award of work for Hoj-Potin stretch should be ensured within May 2010 

 
2. Case should be taken up with DC Tirap and DC Lohit for early issuance of land 
acquisition orders [Action: CE (Highways), PWD] 
 
 
3.    BRO should submit timelines for the Tawang-Nechiphu and Pasighat- Mahadevpur 
sections of the Trans Arunachal Highway and the district connectivity [Action: CE 
(Udayak) / CE (Vartak)] 
 
 
4. Executive Orders for Land acquisition but DC Lohit and DC Tirap are yet to issue 
orders. [Action: DC Lohit and DC Tirap] 
 
 
 The meeting concluded with the vote of thanks by Secretary (Planning).  
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                 Sd/- 
        (Tabom Bam) 
                              Chef Secretary 
        Govt of Arunachal Pradesh 
 
Memo No.PD/PMP/01/2008    Dated Itanagar, the  14th May,2010 
 
Copy to :- 

1. PPS to Hon’ble Chief Minister, Arunachal Pradesh, Itanagar. 
2. PS to Chief Secretary, Govt. of Arunachal Pradesh, Itanagar. 
3. PS to Principal Secretary (Power & Coordination), Govt. of Arunachal 

Pradesh, Kautilya Marg, New Delhi. 
4. The PS to PCCF/Development Commissioner / Commissioner (PWD) / 

Commissioner (RWD) / Commissioner (LM)/Commissioner (Civil 
Aviation)/Secretary (PHE&WS)/ Secretary (Power), Govt of Arunachal 
Pradesh,Itanagar for necessary action. 

5. The Chief Engineer (PWD-D&P)/Chief Engineer (PWD-EZ)/ Chief Engineer 
(PWD-WZ)/Chief Engineer(Highways)/Chief Engineer (Power-EEZ)/Chief 
Engineer (Power-WEZ)/Chief Engineer (PHE&WS)-EZ/WZ//Chief Engineer 
(RWD)/Chief Engineer (Hydropower)/ Chief Engineer(Hydro Power-
Monitoring)/CER(RWD), Govt of A.P, Itanagar for information and 
necessary action. 

6. The General Manager, N.F Railway, Maligaon, Assam. 
7. The Chief Engineer(Project- Udyak), 99 APO 
8. The Chief Engineer(Project- Vartak), 99 APO 
9. The Chief Engineer(Project- Arunank), 99 APO 
10. The Head of the Project, Pare Project Doimukh. 
11. The General Manager, NABARD, Itanagar. 
12. The Director (Civil Aviation)/ Director (LM)/Director (APEDA), Govt. of 

Arunachal Pradesh for information and necessary action. 
13. The Deputy Commissioner, Tawang District, Tawang/West Kameng District, 

Bomdila/ East Kameng District, Seppa/Kurung Kumey District, 
Koloriang/Upper Siang District, Yingkiong/East Siang District, Pasighat/ 
Lower Dibang Valley District, Roing/Lohit District, Tezu/Anjaw District, 
Hawai/Changlang District, Changlang/Tirap District, Khonsa/Lower 
Subansiri District, Ziro/West Siang District, Aalo/Dibang Valley District, 
Anini/Upper Subansiri District, Daporijo/PapumPare, District, Yupia/D.C 
Capital,  Itanagar. for information and necessary action. 
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