

Minutes of District Level Monitoring Committee Meeting

The District Level Monitoring Committee Meeting was held on 21st October, 2011 at 11 hours in the Conference hall of DRDA, Papum Pare District, Yupia to review the progress of works implemented under SPA, RIDF, NEC, NLCPR, ACA, SCA, PM's Package, MsDP etc. in Papum Pare District during the year 2008-09 to 2010-11 under the chairmanship of Shri Pige Ligu, Deputy Commissioner, Papum Pare District, Yupia.

List of Members who attended in the meeting is appended at Annexure-A

At the very outset Shri Pige Ligu, D.C cum Chairman DLMC while initiating the meeting welcomed all members and explained the importance of conducting the DLMC meeting.

Shri M.Karga. DPO cum Member Secretary informed the house that as per Govt. directives the DLMC meeting is to be convened quarterly to know the actual progress of the works implemented under SPA, RIDF, NEC, NLCPR, ACA, SCA, PM's Package etc. on regular basis in the District. He also informed that besides the review of the progress of works the members are required to give their views/suggestions on any other observations which may require the attention of higher authorities.

The Deputy Commissioner asked respective implementing Departments to place the up to date physical and financial achievement of the projects implemented under various programmes in Papum Pare District for the year, 2008-09 to 2010-11 in Department wise. Accordingly, all the executing departments presented status report of the works executed by them. The Deputy Commissioner insisted on all executing departments to maintain speedy implementation of works and complete the projects in time. He also requested all executing departments to ensure that the detailed status report along with visual aid may be presented during the next review meeting likely to be convened in the month of December'2011 which would include all flag-ship programmes.

While participating in the discussion, Circle Officer (Banderdewa) has pointed out that few culverts constructed on Tarajuli to Sonajuli road under her administrative jurisdiction had been damaged during last flash flood without yielding fruitful result and questioned about the quality and technical feasibility of the work to the concerned executing agency. The EE (PWD) Doimukh admitted and informed that on the technical point of view the bridges should have been constructed on the locations instead of culverts but due to paucity of fund culverts were constructed to mitigate the urgent requirements of the people of that area.

It was reported by some of the executing departments that a work whose execution was initiated by one department and later on switched over to another department. The house discouraged such practice and unanimously suggested that if so, a proper handing and taking over of the charges should be maintained in between the department concerned as per norms, so as to avoid further complicity in future.

The HODs of the client department also appealed the executing departments to check and maintain a proper technical supervision regularly at the time of execution of the works to create quality assets which it is sanctioned for. The members also suggested that the reports submitted by the Third Party Monitor should also be linked with the reports of DLMC.


Meeting ended with vote of thanks from Shri B.Tako S.R.A

Sd/-
[Pige Ligu]
Deputy Commissioner
Papum Pare District, Yupia

Memo NO.DPO/PP/MONITORING/2011-12 / Dated Yupia the, 25th October, 2011

Copy to:-

1. The Secretary (Planning) Govt. of Arunachal Pradesh, Itanagar for information.
2. The Director (PPP&PMU) Department of Planning Govt. of Arunachal Pradesh, Itanagar for information.
3. The Director (Sports) Govt. of Arunachal Pradesh, Itanagar for information.
4. The Director (Stationery & printing) Govt. of Arunachal Pradesh for information.
5. The Director (Fisheries) Govt. of Arunachal Pradesh, Itanagar for information.
6. The General Manager, N.F Railway, Maligaon Assam for information.
7. The Chairperson, Zilla Parishad, Papum Pare District, Yupia for information.
8. The ADC (Sagalee) for information.
9. The PD, DRDA Yupia for information
10. The EAC, Kimin/Balijan/Doimukh/Mengio) for information.
11. The C.O, Tarso/Sangdupota/Banderdewa/Sagalee/Leporiang/Parang/Gumto/Toru) for information.
12. The DAO/DHO/DDSE/DMO/DFDO/DVO/DDTH/JDI/DD (ICDS)/DFCSO/LRSO/DSO (Stat)/DSO (Sports) Yupia for information.
13. The EE,PWD-DMKH/NLG/CD-A/CD-B/Sagalee)/ EE(WRD)/ EE(RWD)/ EE(PHED) Itanagar/Naharlagun/ EE(Power/Elect) Itanagar/ Naharlagun/DD(UD&H) Capital Division/ Itanagar Division, EE (Arunachal Pradesh Cooperative union Naharlagun)/EE(Police Housing Itanagar), EE(hydro Power, Ziro division, EE (PWD Highway) Doimukh/ Naharlagun for information.
14. The DIPRO, Yupia for information and wide publication.
15. The ZPM(i-Borum A/S)/ZPM(ii-Doimukh A/S)/ZPM(iii- Kimin A/S)/ZPM(iv- Upper Balijan A/S)/ZPM(V- Lower Balijan A/S)/ZPM (vi Tarasso A/S)/ZPM(vii- Sagalee A/S)/ZPM(viii- Mengio A/S)/ZPM (ix- Leporiang A/S) for information.
16. The PA to DC for information.
17. Office Copy


(Marjum Karga)

District planning officer
For Deputy Commissioner
Papum Pare District, Yupia

List of members who attended in the DLMC meeting held on 21/10/2011.

| Sl.No | Name | Designation |
|-------|--------------------|---------------------------|
| 1 | Shri Pige Ligu | D.C cum Chairman. |
| 2 | T.Dakpe | ADC |
| 3 | Takir Nyicyor | PD, DRDA |
| 4 | Smti Yame Higio | C.O Banderdewa |
| 5 | Smti Tana Yaho | C.O Mengio |
| 6 | Shri A. Bengia | DFCSO |
| 7 | Er. Tadar Mangku | EE(PHED) Itanagar |
| 8 | Er. Tumto Kamchi | EE(PWD) Doimukh |
| 9 | Er. J.Bora | EE (Cooperative Union) |
| 10 | Er. Joram Lali | EE (Power) CED |
| 11 | Shri Nabam Tania | DFDO |
| 12 | Er. Bini Pelen | EE (PWD highway) Dmkh |
| 13 | Dr. B. Tobin | DMO |
| 14 | Er. Gyamar Tachung | DD(U&H) capital Division |
| 15 | Er. Tayer Tachey | DD(U&H) Itanagar Division |
| 16 | Shri Mobia Pugang | DDI |
| 17 | Shri T.C kappa | ADTH/ADS |
| 18 | Shri Tapik Bui | DAO |
| 19 | Er.Tadu Takha | AE CD-B |
| 20 | Er. Gollo Tara | AE (RWD) |
| 21 | Er. T. Taba | AE(WRD) |
| 22 | Er. B.Baruah | AE (PWD) Nlg |
| 23 | Nabam Bate | ZPM Mengio |
| 24 | Hc. Tok | UDC SYA |
| 25 | Tonya Riba | A/A DMO Office |
| 26 | Shri M.Karga | DPO Cum Member secretary |
| 27 | Shri B.Tako | S.R.A(Planning) |
| 28 | Miss Tsring Droma | Computer Operator |