

MINUTES OF DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON 24<sup>TH</sup> APRIL  
2009 AT 1100 HOURS IN THE OFFICIAL CHAMBER OF ADDITIONAL DEPUTY  
COMMISSIONER, TAWANG DISTRICT:: TAWANG.

The fourth and last quarter meeting for the year 2008-09 of District Level Monitoring Committee to review the implementation of various centrally assisted schemes under ACA, SPA, NEC, NLGPR, RDIF, PM Package, etc. at Tawang District, was held on 24<sup>th</sup> April 2009 at 14.30 hours under the Chairmanship of Shri Lobsang Phunchu Additional Deputy Commissioner, Tawang district, Tawang.

The following members attended the meeting.

- |                    |                     |
|--------------------|---------------------|
| 1. L.Phunchu       | ADC, (Tawang)       |
| 2. D.Kamduk        | ADC,(Jang)          |
| 3. TT.Dirkipa      | EE (DHPD Lhou)      |
| 4. R.Phuntsok      | i/cDDSE,Tawang      |
| 5. N.Nyodu         | EE(RWD Tawang)      |
| 6. T.T. Dirkipa    | EE (Elect.)         |
| 7. M.Somdarajan    | EE (PWDJang)        |
| 8. K. Viswanathan  | EE ( PWD Tawang)    |
| 9. T.Tasing        | ASW (WRD Tawang)    |
| 10. Dorjee Norbu   | ZPM,Tawang          |
| 11. Jambey Tsering | ZPM Jang-Thingbu    |
| 12. A.N. Rai       | DD (UD and housing) |
| 13. Rinchin Leta   | CO. Lumla           |
| 14. Jumli Ado      | JE (PHED)           |
| 15. D. Riba        | DPO                 |

Shri Gamli Padu Deputy Commissioner cum chairman of District Level Monitoring Committee was out of station on his tour to Itanagar etc. In his absence Shri Lobsang Phunchu Additional Deputy Commissioner chaired the meeting.

At the very outset, Shri Lobsang Phunchu Additional Deputy Commissioner extended his warm welcome to all the members present and asked DPO to inform the aim and objective of the meeting to the house.

Shri D. Riba, DPO, presented a brief account of District Level Committee and the status report of all the schemes implemented in the district. He also informed the house that conference is being conducted on first May 2009 to review the Monitoring process and accordingly, invited suggestions from the house.

Shri T. Dirkipa, EE (DHPD; Lhou) while initiating the discussion, apprised that the entire project under his department is completed except for Mago, Thingbu and Bongleng MHP. The desired target for these schemes could not be achieved as per the working schedule due to its remoteness. All the materials have to be transported in head load as there is no road. Also there is very limited working season since most of time these areas are covered by heavy Snows he added. He further urged requisitioning of helicopters to facilitate the monitoring team to visit Mago and Thingbu projects as these two locations are situated above 12,500 feet from mean sea level.

While agreeing to EE (DHPD), Shri M.Somdarajan EE (PWD Jang) also informed that the progress of the scheme "Infrastructure development at Sela" is also slow due to extreme climatic condition at Sela as it is also situated above 14,000 feet from mean sea level.

Shri Duly Kamduk ADC, Jang stressed on the joint survey by the members to which house agreed.

Shri Rinchin Phuntsok, DDSE Tawang representing the beneficiary department stressed upon dissemination of sufficient information pertaining to education department's schemes to him.

The issue of electrification and water supply on building project was once again raised in the house. The members opined that to solve the problem the government should be asked to keep provision for water and electrification separately while sanctioning the project. The sanction amount (water and electrification) should be deposited to the concerned implementing agencies.

Thereafter, the respective implementing agencies presented their detail reports which are placed at annexure "A".

The meeting ended with thanks to the chair.


Sd/-  
[L.Phunchu] ADC,  
i/c Deputy Commissioner,  
Tawang District:: Tawang.

MEMO NO. TDP-1/CA/2008-09

Dated Tawang the 24<sup>th</sup> April 2009.

Copy to:-

1. The secretary (Planning) Govt. of Arunachal Pradesh.
2. The ADC, Tawang.
3. The all members.
4. The P.A. to DC, Tawang.
5. Office copy.

  
[D. RIBA]  
District Planning Officer,  
Tawang District:: Tawang.